

Detroit Continuum of Care | 2024 Board Calendar at-a-Glance

*Purpose: to provide the CoC Board with an overview of the major areas of Continuum-level work they will engage in throughout the year. **Much of this is tentative.***

		Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.	
Board Meetings		8th	5th	4th	1st	6th	3th	8th	5th	9th	7th	4th	2nd	
General Membership Meetings		16th		19th		21st		16th		17th		19th		
Funding and Resources.	City ESG & CDBG	TIMELINE TBD												
	MSHDA ESG								APPLICATION IS DUE					
	FY2022 CoC Competition		EVAL CRITERIA	RANKING POLICIES		TENTATIVE LOCAL COMPETITION		TENTATIVE APPLICATION TO HUD (NUMEROUS VOTES FROM BOARD)						
	Veteran's SSVF	SSVF APP OPEN		SSVF APP DUE										
	PSH Review											FUNDING ROUND		
Data and Reporting.	Longitudinal System Analysis (LSA)	DUE												
	System Performance Measures (SPM)		DUE											
	Housing Inventory Count (HIC)	PREP		AGENCY COLLABORATION & DATA ENTRY (DUE DATE TBD)										
	Point-in-Time (PIT) Count	AGENCY COLLABORATION & DATA ENTRY									TENTATIVE 2025 PIT PLANNING & PREP			
	ESG-CV Data Upload	Ended Dec 31,2023				DUE			DUE					
	CAPER							Jul 2023 – Jun 2024 REPORTING PROCESS			DUE			
	MSHDA Exhibit 1							DUE						
	Pay for Performance	TIMELINE TBD												
	Annual State of the Homeless Report--		TENTATIVE PREPARATION			TENTATIVE RELEASE								
System Work.	Governance Charter	TBD												
	Strategic Plan			Final Plan approval				WILL LAST THROUGH THE REST OF 2024						
	CAM Implementation	CAM In-person Access Points Launched	Re-establish ongoing CAM Governance structure, review and approve CAM P&Ps		Ongoing CAM Implementation									
	Board Elections	ONBOARDING									2024 APPLICATION PROCESS		ELECTIONS	
	Winter Preparedness--	WARMING CENTERS ACTIVE			TENTATIVE RAMP DOWN						PLANNING AND RAMP UP			
	Program Monitoring					Monitoring the CoC Competition								
	Youth Homelessness Demonstration Program	PROJECT & CCP IMPLEMENTATION												

Racial Equity Work

TBD